
August 4, 2023 

Construction Activities and Upcoming Work 

The contractor continued work on the Bear Cave staging area and began work on 
the MP 44 staging area. The contractor also began installation of geotechnical 
monitoring instruments in the slide area along with survey control point 
verification. Wednesday the contractor gathered their baseline topographic 
survey. 
 
Night time work will begin Sunday night with the contractor hauling material 
from MP 27 Tek pit to the MP 44 staging area. Hauling operations will be 
conducted between the hours of 10 pm and 6 am. Survey work at the slide area 
will continue during the day time shift. 

Traffic Delays 

There are no traffic delays expected. The Denali Park Road is closed to the 
public beginning at mile post 43, the East Fork Toklat River Bridge. 
 
In the next few days, you may notice some new temporary signage before and 
after the entrance to the MP 5 pit, warning of trucks entering the roadway. 
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POLYCHROME AREA IMPROVEMENTS 
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Looking up into the slide 
from below. 

Geotechnical monitoring 
instrument installed. 


